

Project Planning Phase

Project Planning Template

Date	30 September 2026
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	3 Marks

Project Planning Template :

This template is used to **plan, organize, and track the project work** using product backlogs, sprints, user stories, story points, and project tracking. It helps the team divide the **Script-Controlled ACL** project into manageable tasks and monitor progress from development to completion.

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	User & Role Creation	ACL-1	As an administrator, I can create the EEE User and assign the required roles such as bb1, bb2, bb3, and bb4.	2	High
Sprint-1	Table Creation	ACL-2	As an administrator, I can create the <u>u_institution_details</u> table with Student Roll Number, Student Name, Faculty Name, Branch, Email, Phone Number, and Description fields.	2	High
Sprint-1	Record Creation	ACL-3	As an administrator, I can create institution records with different Branch values such as ECE, EEE, and CSE.	1	High

Sprint-2	READ ACL	ACL-4	As an administrator, I can restrict record viewing so that users with the bb1 role can access EEE branch records, while administrators have full access.	3	High
Sprint-2	CREATE ACL	ACL-5	As an administrator, I can allow record creation only for users with the bb2 role.	2	High
Sprint-3	WRITE ACL	ACL-6	As an administrator, I can allow record modification only for users with the bb3 role.	2	Medium
Sprint-3	DELETE ACL	ACL-7	As an administrator, I can allow record deletion only for users with the bb4 role.	2	Medium
Sprint-4	Verification & Testing	ACL-8	As an administrator, I can verify that unauthorized users are denied access and authorized users can perform the permitted operations.	3	High

The project source specifically defines the custom table and its Branch choices as ECE, EEE, and CSE. The READ, CREATE, WRITE and DELETE permissions are controlled through the respective roles bb1, bb2, bb3, and bb4.

Project Tracker, Velocity & Burndown Chart :

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	4	2 Days	21 Sep 2026	22 Sep 2026	4	22 Sep 2026
Sprint-2	4	2 Days	23 Sep 2026	24 Sep 2026	4	24 Sep 2026
Sprint-3	5	2 Days	25 Sep 2026	26 Sep 2026	5	26 Sep 2026
Sprint-4	4	3 Days	27 Sep 2026	29 Sep 2026	4	29 Sep 2026
Total	17	9 Days	21 Sep 2026	29 Sep 2026	17	29 Sep 2026

Velocity

Total Story Points = 17

Number of Sprints = 4

Average Velocity = $17 \div 4 = 4.25$ Story Points per Sprint

Burndown Chart

The burndown chart represents the remaining work across the four sprints. The planned story points reduce as the project tasks are completed, including user/role creation, table creation, ACL configuration, verification, and testing.

Project Outcome

The completed project demonstrates record-level security using script-controlled READ, CREATE, WRITE, and DELETE ACLs. User roles and record field values are evaluated to control access and prevent unauthorized viewing, modification, creation, and deletion of records.